PSP0.1 Project Plan Summary

| Student | Daniel Renteria | | | Date | 04/02/2015 |
|-------------------------------------|------------------|-------------------|--------------|---------------------|-------------------------|
| Program | PSP01 | | | Program # | 2 |
| Instructor | Daniel Benavides | | | Language | Java |
| Program Size Base (B) | | Plan | A | Actual 0 | To Date |
| Deleted (D) | | | (M | (leasured) | |
| | | | | Counted) | |
| Modified (M) | | | | O Counted) | |
| Added (A) | | | <u></u> | | |
| Reused (R) | | (T - B + D - 0) | | (B + D - R) | 0 |
| Added and Modified (A+M) | | 90 | | Counted) | |
| | | 90 | | $\frac{251}{(A+M)}$ | 251 |
| Total Size (T) | | | | 0 | 0 |
| Total New Reusable | | | (M | leasured) () | 0 |
| Time in Phase (min.) Planning | | Plan 22 | Actual 38 | To Date | To Date % 9% |
| Design | - | 17 | 12 | 31 | 4% |
| Code | | 121 | 289 | 420 | 55% |
| Compile | | | | | |
| Test | _ | 46 | 82 | 132 | 17% |
| Postmortem | <u>-</u> | 64 | 45 | 114 | 15% |
| Total | _ | 270 | 466 | 759 | 100% |
| Defects Injected Planning | | | Actual | To Date | To Date % 33.33% |
| Design | | | 1 | 1 | 33.33% |
| Code | | | | 1 | 33.33% |
| Compile | | | | | |
| Test | | | | | |
| Total Develo | pment | | 1 | 3 | 100% |
| Defects Removed Planning | | | Actual | To Date | To Date % |
| Design | | | | | |
| Code | | | 1 | 1 | 33.33% |
| Compile | | | | | |
| Test | | | | 2 | 66.66% |
| Total Development | | | 1 | 1 | |
| After Development | | | 1 | 3 | |